attrans

SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:27PM

Client Name: CalTrans

Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 063 Const Calendar Day: 230 Date:
Inspector Name: Le, Thanh Title:

Inspection Type: Intermittent
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

26-Apr-2010  Monday
Transportation Engineer

Over Time: 00:00

Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Cloudy

Working Day If no, explain:

Diary: Dispute
General Comments —~
A. Office work:

1. Reviewed plans, specifications and ABF's submittals regarding Sea Transportation and Inspection
plans.
2. Received an email from Tai Lin Liu to inform that the Sea Transportation Inspection for Lift 5E is
tommorrow at 8AM.
B. Field observations:
1. Location Berth 7:
a. Lift 5E (on marine barge): Iron worker crew temporary attached steel splice plates at the Uribs.
b. Lifts 5W, 6E and 6W (on marine barges): Iron worker crew continued removing temporary sea
shoring, cleaned the debris, installed access ladders and safety hanrail on the top decks.
c. See Vitor's diary for labors and equipment of the day.
C. Conversation and discussion:
There was no significant conversation today.
D. Overtime reasons:

04-0120F4 Bid Item: 055 E-L01-SG1.055 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 055 E-L01-SG2.055 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 055 E-L01-SG3.055 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Le, Thanh

Daily Diary Report by Bid Item

Diary #: 063  Date: 26-Apr-2010

Monday

04-0120F4 Bid Item: 056
SMITH-EMERY SF

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Iltem: 056
SMITH-EMERY SF

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name: Le, Thanh Diary #: 063  Date: 26-Apr-2010  Monday

04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
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